
1C tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
•iLLED DATE 22-SEP-2QQ6 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
•IJSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ094
(EPA 530

ACCOUNTS OF

O.VOUCHER NO. BU VOUCHER NO.

KILLED OFFICE (MAIL TO):

" S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
.. G W MARTIN LUTHER KING DRIVE

BILL NO. PA1 ;> BY CHECK NO. COLLECTION VOU. NO.

27033995
PARTIAL tt 45 01-SEP 2006 THRU 22-SEP-2006

BILLING OFFICE (SEND REMITTANCE TO)

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

M1LLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

$33,968.41

DESCRIPTION

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975
$33,968.41

INHOUSE - OTHER RESOURCES
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR '

SUPERFUND M&S FEE
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

PAYMENT DUE DATE 22-OCT-2006

SUBTOTAL

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$19,067.83
$4,478.77
$1,808.76
$8,613.05

$33,968.41

$.00

$33,968.41

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FUKM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

510,756,000.00
$7,757,785.15
$7,723,816.74

$33,968.41
$ . 00
$ . 00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

98570



PM-ES

Progress Report for EPA Region II
10/26/2006

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study PI
Expansion, New Jersey

27033995

Partial #45

From:

September 1,2006

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

September 22, 2006

lase: RI/FS OU3

IAG Expiration Date:
12/31/10

EPA RPM

Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

THsPeriod Participated in project progress conference call with EPA/COE/MPI/HQI; held 7 & 19 September 06.

Prepared numerous funding updates and cost projections during the month. On 11 Sep 06, provided full funding

update including all past/present contracted work and projections for Early Final Action and Focused Feasibility

Study (EFA/FFS) completion noting funding needs.

The EFA/FFS work required additional funding during the period based on more complex requests and some changes

requested shortly before document was published. Coordination with HQI for development of tasks and budget

necessary for the revised flood modeling also completed.

On 12 Sep 06, WVN 4 was approved by PM and Contracting Officers Representative shift funding to the EFA/FFS

tasks to support this additional work. A total of $102,000 was re-programmed for additional review coordination,

CIS support for HQI revised flood model and effort to prepare the document for multi-agency review.

On 25 Sep 06, participated in a conference call with HQI, EPA and TAC (A. Blumberg) to discuss all outstanding

comments on the Hydrodynamic Model Report. HQI action to follow up and provide response to comments for final

changes required to this document.

Coordinated with ERDC and TAC for specific reviews of EFA/FFS and model documents.

(Open). Continued coordination for transfer of field facility. Awaiting schedule for ENSR to perform sampling.

Conducted review of all outstanding invoices and set schedule with MP1 for submittal of these invoices. Several

anticipated for payment during next reporting period.

Review of current BSF for Task Order 0011, follow up conversation with MPI concerning the BSF projected

exceedance of contract capacity. Errors were determined in BSF and MPI will submit corrected documents; noting

no contract overrun expected.

Coordinated with MPI for update of Sample Status table after funds were authorized for validation to continue. On 18

Sep 06, updated table was submitted with validation completion dates projected for all remaining samples.

On 14 Sep 06, the Final LP Model WP was approved and subsequently posted on ourpassaic.org on 21 Sep 06.

On 30 Sep 06, closed out M1PR for Sedflume work, total cost of Sedflumc was $110,253.50.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for 1AG-

1975. A copy of the spreadsheet is attached. Note most of the contracting personnel effort during the month of

August is reflected on this billing.

Key Meetings This Period Regular project progress calls and specific task progress calls.

Key CcntectMkstnnes Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 001 I/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $155,206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

1 OF 6
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PM-ES 10/26/2006

Progress Report for EPA Region

KeyComract

MfegonasC

toCae-Cort

27 Aug 04-Task Order0011/Modification 5 awarded for $1,313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MP1 - WADs 4-7.

31 Mar 05 -Task Order 0011/Modification 6 awarded for$926,281 (obligated).

5, 9, 10 & 1! Aug 05-Contract Negotiations with M PI-WADs 4-7

30 Aug 05 -Task Order 0011/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 - Task Order 0011 /Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with MP1 - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

31 Aug 06 - Task Order 0002/Modification 1 awarded for $947,081 (obligated).

ContractorActions/

Accompkhments

Project Management/Community Involvement:

• Participation in telephone conference calls with EPA and COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

• Numerous conference calls and internal meetings held in the preparation of documents and analysis.

• On 6 Sep 06, presentation to NJDEP on EFA. '

• Conducted all internal reviews and incorporated revisions into the pre-draft submittal. HQ1 peifonned some model
reconfiguration with survey data, validated stomi surge model and performed model simulations. BAT submitted pre-
draft and based on conversations among the team determination was made to update the risk calculations prior to release
of the document. Made final revisions to document incorporating FO1A language and conducted pre-release review
with EPA personnel on 26 Sep 06.

• On 29 Sep 06, submitted Pre-draft EFA/FFS to USEPA, USAGE and partner agencies.

Technical Studies and Investigations:

High/Low Resolution Coring.

• Sample tracking table updated 18 Sep 06. Table updated to reflect validation completion dates based on funds being
allocated in the recent contract action (Mod 1 to contract).

• On 15 Sep 06, low resolution core PCB congener and dioxin/furan data resubmitted to demaximis (with corrected
coordinates and inorganic data).

Planning Documents:

Modeling/Hvdrodvnainic:

• Meeting planned for 25 Sep 06 to discuss A. Blumberg comments on Draft Model Report (meeting delayed from earlier
in the month).

Modeling/Sediment Transport:

• Craig Jones completed SEDZLJ implanentation in ECOM model and submitted technical memo documenting the
revised code Modeling Plan

• On 14 Sep 06, the Final LPR Model Plan was approved by the government.

2OF6
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PM-ES 10/26/2006

Progress Report for EPA Region II

CcnfradoActons/

Accanpfshments
PREmisAVebsite/IMisc.:

• Postings of Final Model WP on both PRemis and ourpassaic (21 Sep 06).

• Field Facility Transfer. On 15 Sep 06, submitted request forbid for IDW disposal with receipt of responses on 21 Sep
06.

Projected Work, Meetings Milestones through next FY.

Narrative

MBBtincfS

Key/Wfestones
^\*tinAjimi(J

* Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will determine the exact projection of tasks for FY07. Anticipate both

schedule and task funding update as a result of these ongoing discussions/negotiations.

• . FFS Evaluation. Highest EPA priority and it will receive full funding during FY07. Other activities will be prioritized

after this evaluation is funded.

• Hi/Low Res Cores. Validation not yet complete- additional funds were allocated to complete this validation of all
analyzed samples. Anticipate all validation to be complete during FY07/1 st Qtr.

• Final Model Plan. Approved for release 1 4 September 2006.

• Draft Hvdrodvnamic Model Calibration Report to be revised based on current comments. Meeting planned for 25
September 2006 to discuss A. Blumberg comments.

• Sediment Transport Model: Not fully funded, initial tasks complete (SEDZLJ incorporation into ECOM). Anticipate
transfer of this model work to the PRPs.

• Risk Assessment and Problem Formulation work on hold; anticipate future work to be performed by PRPs.

• Draft FSP 2 draft submitted in June 2006. Further efforts are not funded.

• Work Plans - Oversight. Anticipate the revision of some WP and review of documents by MPI and team.

Details/schedule to be determined.

• Fieldwork 2007. Anticipate an effort for MPI and team to provide fieldwork oversight during FY07. Details/schedule

to be determined.

• Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as appropriate.

• EFA/FFS meetings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

• Submission of Pre- Draft Early Final Action now projected for 29 Sep 06. This submittal is for the 6 partner agencies to
review prior to release to stakeholders; scheduled for December 2006. Currently on schedule.

30F6
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PM-ES

Progress Report for EPA Region I
10/26/2006

Issues

Technics/: Dundee Dam Sampling by USGS (outstanding from previous reports - no change). Will retain as a technical issue

until the sampling has begun.

Additional discussion of sampling above Dundee Dam is underway but no actions or decisions have been made.

SctecUb Current schedule for Early Final Action is currently on schedule for the funded work.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In

the interim, the funded deliverablcs are in mostly in support of the EFA. Other, unfunded tasks are not updated on the

schedule.

Fall fieldwork not likely to be performed. No funding available for government contractor oversight to be performed.

• The current level of funding is expected to support EFA/FFS project work through approximately 31 December 2006.

The funding to support Coips labor and M&S Fee is expected to support ongoing efforts through approximately

February 2007.

• It is recommended that a portion of the remaining funds be placed in "reserved" such that when a contract closeout is

conducted; funding is available to support this action. Note this is especially important when a contract task order is

closed or when an IAG (with contracts) will be closed out. If future funds will be amendments to the current 1AG, then

this issue will not be of high importance in the near future.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,000,000

50,000

1 56,000

1 ,500,000

50,000

1 ,000,000

4,000,000

1 ,000,000

1 ,000,000

1 ,000,000

0

0

0

0

'o

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

11/30/05

3/3/06

8/23/06

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

$ 1 ,000,000

$1,050,000

$1,206,000

S 2,706,000

52,756,000

53.756,000

$7,756,000

$8,756,000

$9,756,000

$10,756,000

Note: Technical Assistance IAO; Procurement total = 5875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = $ 1.081,000; Personnel S125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500; Perconnet/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = $974,000
Amendment 8 - allocation of funds is: Procurement total = $9,731.500; Personnel/M&S Fee = $ 1,024,500
Total funding from PRP account - $9,500,000 (Amendments #3, #5, #6, #7, #8 and #9)

4OF6
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PM-ES

Progress Report for EPA Region

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract- Task Order 001 1

Contract - Task Order
0011/Mod2Nrtel

Contract - Task Order
0011 /Mod 3

Contract - Task Order
00 II /Mod 4

Contract - Task Order
001 I/Mod 5

Contract - Task Order
001 I/Mod 6

Contract - Task Order
001 I/Mod 7

Contract - Task Order
00 11 /Mod 8

Contract - Task Order 0002

Contract - Task Order
0002/Mod 1

Subtotal - Summary of Contracts

Contract Dollars Available

Kansas City Corps In-House •
Labor/Trave!Nolc-

Superfund M&S Fee

MIPRtoERDC-Sedflume-'

MIPRtoERDC-
Hydrodynamic Model Review

Grand Total - Contract/Corps

Funds For Activity

$ 325,262.00

S 502,836.00

S 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00

$ 999,448.00

$947,081.00

$10,013,647.00

$2,919.00

$ 629,599.50

$110,253.50

2,500.00

$10,756,000.00

Funds Disbursed
This Month

$0

S O

so

$0

$0

$0

$0

$0

$0

$0

$0

$ 14,900.58

$ 19,067.83

$0

$0

$33,968.41

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,692,218.16

$0

$ 139,574.89

$0

$7,148,781.05

$ 372,333.99

$ 126,416.61

$ 110,253.50

$0

$7,757,785.15

Funds Remaining

$ 0

S 0

S 0

S 0

$ 0

$0

$107,929.82

$ 949,982.00

$859,873.11

$947,081.00

$2,864,865.95

$130,848.90

$0

$2,500.00

$2,998,214.85

Note I: Task Drier 001 I/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.
Note 3: MIPR closed 30 Sep 06; retraining funds ($3.246.50) inoved back into available labor/M&S Rind pool.

50F6
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PM-ES

Progress Report for EPA Region II
10/26/2006

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003
W9I2DQ-06-D-0006

W912DQ-06-D-0006

Planned Obligation

$300,000
$1,000,000

$500,000

1 ,200,000

$900,000

$3,500,000

$950,000
$1,000,000

$900,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05
3/31/06

8/15/06

Total Funds Obligated Task Order 001 I/Task Order 0002

Actual Obligation

$325.262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00
$999,448.00

$947,081.00

$10,013,647.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05
3/31/06

8/31/06

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is$l, 187,91 1.00 of which
$502,836.00 was obligated (WADs4 &5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 ficldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.
Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund for FFS, Modeling and Risk
Assessment work and project management support.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendmenttfl and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of 1AG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers- Kansas City District to perfonn
activities in support of RJ/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #5. #6. #1. #8 and #9 Scope of Work (block 13 of IAG)

This amendment obligates $1,000.000 (#5); $4,000,000 (#6); $1,000,000 (#7); $1,000,000 (#8) and $ 1,000,000 (#9) to the U.S. Army Corps of
Engineers-Kansas City District to perform activities in support of Rl/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Silc
(EPA ID: NJD980528996).

Project Delivery Team

Nave

Beth Buckrucker

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

Contact Information

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721
(816)389-3583

RBSpcnstfty

Project Manager

Contract Specialist
Contracting Officer
Attorney
COR

Date: October 24, 2006
Elizabeth Buckrucker
Project Manager

I975JILL 46 - 2006_SEP_PASSA1C.DOC
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nsfcr.2.1.4 Page: 1

Date: 03-OCT-2006

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR SEPTEMBER 2006

STATEMENT OF CHANGES FOR PERIOD:

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $10,756,000.00 $0.00 $10, 756,000.00

Less Total Expenditures: (-)

Less undelivered Orders: (*)

Less commitments: (-)

$7,757,785.15

$2, 872,365.95

$0.00

$0.00

$0.00

$0.00

$7,757,785.15

$2.872.365.95

$0.00

Funds Available Balance: $125,848.90 $0.00 $125,848.90

BILLING ACTIVITY (96X3122):

Bill Number 27033995

Funds Expended During Report Period:

Total Billed to Date:

$0 . 00

$7,757,785.15

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



isfcr. 2.1.4

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 03-OCT-2006

IAG Number: DW96941975

Bill Number: 27033995

Bill Invoice Date: 22-SEP-2006

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost $0.00

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

t Procurement

g Construction

h Other

i Total Direct Charges

j Total Indirect Charges

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

JUSTIN COFER

ROBERT R NUNN

JANICE M QUILTY

TRAVIDA D. SMITH

TOTAL LABOR:

Costs for

Current Month

$0.00

$0.00

$0.00

SO. 00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Function

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

SUPERVISORY CONTRACT SPECIALIST

CONTRACT SPECIALIST

CONTRACT SPECIALIST

Prior Month1

Summary

$130,037.

$67, 592.

$31,767.

$0.

$0.

$7,148,781.

$0.

$239,316.

$7. 617,494 .

$140,290.

$7,757,785.

S

51

12

58

00

00

05

00

20

46

69

15

Hours

116

1

6

0

14

137

.50

.00

.00

.25

.00

. 75

Project Costs

to Date

$130, 037.51

$67,592.12

$31, 767 . 58

$0.00

$0.00

$7,148, 781.05

$0.00

$239, 316.20

$7, 617 , 494 .46

$140, 290 . 69

$7,757,785.15

Labor

Amount

$13.047.42

$65.48

$596.40

$19.10

$1, 172.18

$14. 900.58

E N D O F R E P O R T 03-OCT-2006 - 15:02 SID G5CEFMP1



FY06 

Bill Number-=> 34 35 

Kem Oct-05 Nov-05 

Travel Expenses 8&1.00 1,274.52 
Other: Reproduction Services/M IPRs for Labor 1.16 13,756.39 
Depertmentsl Overhead 2,767.63 2,497.70 

GeneraVAdmlnistrative Overhead 1,162.41 1,049.04 
Labor 5,535.25 4,995.38 
Superfund M&S Fee 0.00 0.00 
USACE LaboriTravel & M&S Fee; monthly 10,330.45 23,573.03 

Cumulative USACE LaboriTravei/M&S Fee: 395,544.10 419,117.13 

lAG Funding Received/Personnel: 50,000.00 

lAG Funding Received/Contract: 950,000.00 
Contracts Aw anted 

Contract Disbursements; monthly (Invoiced/Paid} 641 ,534.59 443,320.59 
CumuJatlve Contract Dlsbusements 3,368,551 .57 3,811,882.16 
Cumulative Invoiced; labor and contract 3,764,105.67 4,230,999.29 
R emalnlng lAG $$ 243,319.90 1,219,746.87 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941976;BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

36 37 38 39 40 

Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 

1,340.68 -382.50 1,332.00 0.00 1,132.90 

3,800.33 1,270.05 0.00 0.00 0.00 
2,938.59 1,746.35 713.37 2,226.84 3,228.33 

1,234.21 733.47 299.61 935.26 1,322.32 

5,677.16 3,492.66 1,426.70 4,453.66 6,296.77 

0.00 0.00 46,657.49 0.00 0.00 
15,190.97 6,860.03 50,429.17 7,615.76 11,980.32 

434,308.10 441,168.13 491,597.30 499,213.06 511,193.38 

1,000,000.00 

949,962.00 999,448.00 

1,118,000.53 0.00 0.00 492,225.33 1,219,724.15 
4,929,862.69 4,929,882.69 4,929,882.69 5,422,108.02 6,641 ,832.17 

5,364,190.79 5,371,050.82 5,421,479.99 5,921 ,321.08 7,153,025.55 
254,573.90 247,713.87 197,284.70 190,220.94 178,240.62 

Lower Passaic River Restoration Project 

41 42 43 

May-06 Jun-06 Jul-06 

0.00 1,088.15 1,109.82 

0.00 0.00 0.00 

3 ,453.09 2 ,438.45 2,776.89 

1,394.51 964.75 1,122.23 

6,640.55 4,669.29 5,343.96 

22,045.31 0.00 0.00 

33,533.46 9,200.64 10,354.92 

544,726.64 553,927.48 564,28240 

367,373.99 0.00 0.00 

7 ,009,206.16 7,009,206.16 7,009,206.16 

7,553,933.00 7,563,133.64 7,573,438.56 

144,707.16 135,506.52 125,151.60 

44 

Aug-06 

0.00 

0.00 

3,232.20 

1,305.32 

6,215.77 

0.00 

10,753.29 

575,035.69 

50,000.00 

950,000.00 

947,061 .00 

139,574.89 

7 ,148,781 .05 

7,723,816.74 

167,317.31 

Thru : 22 Sep 0 6 
Partial Bill #45 

45 
Sep-06 Totals 

0.00 31 ,767.58 

0.00 112,899.59 

4,478.77 96,443.27 

1,808.76 43,847.42 

8,613.05 197,629.63 

19,067.83 126.416.61 

33,968.41 

609,004.10 609,004.1 0 

1,024,500.00 

9,731,500.00 

10,013,647.00 

0.00 7,148,781.05 

7,148,781 .05 

7,757,785.15 

133,348.90 

L- IAG Funding - cumulative Contract Disbusements - Cumulative Invoiced; labor and contract - Cumulative USACE LaborfTravei/M&S Fee: _._Projection of Invoiced Expenses I 
12,000,1)00 

10.000.000 

8,000.000 

t:! 
~ a.ooo.ooo 
0 
0 

<4 ,000. 

2,000.000 

~ 
;g 

~ 

Total lAG Amount=> $10,756,000.00 
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Expenses shoiM'l for FY 06 
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